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CCR No. 97-1546 Logged Date 11/13/97 Rev.           - Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class II

Title (description)
Next Version of COTS Analysis and Modeling Report (Version 008)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

222-CD-001-009 COTS Analysis and Modeling Report

RTM Change Start New Baseline

Problem
The next version of the COTS Analysis and Modeling Report (222-CD-001-009) is due on  December ,1997. This document
reflects COTS cost estimates based on current Release (Version) 2.0  design and EDS updated cost. With this design, our COTS
cost estimates are at $186.9 M. The COTS pool budget has increased $0.8M (MOU 61-66 based on Contract Mod.  53 and
increase of FOS and EDF requirements.  This increase  is due to Contract Mod. 53, Release (Version) 2.0 cost update and
additional COTS based on COTS budget changes (reference  MOU 61-66 of the COTS Log for specific). Also the COTS cost
estimate has grown by $3.2 M due to the updated price quotes for SGI COTS by EDS.  In addition,  the report includes the cost
impact of Release 2.0 Cold Spares, Support failover design and Release 2.0 SSI&T environments at GSFC and EDC.   This report
reflects about $4.0M increase from the August 1997 report.

Proposed Solution
 None

Impact Analysis:
Organizations Affected: BOO X Contracts ECS Chief Eng X FOS M&O X

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch. X

Science Off x Security Subcontrct X Sys. Eng X Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator    Abdollah Abtahi (signed)       Abdollah Abtahi                11/25/97
Signature Date

Office    SED Office Manager (signed)  Paul  Palmer          11/25/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson Terry   Fisher     11/26/97
Signature Date
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